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Time Extension/Waiver – Project Completion 

Mass Transportation Project 
 
Project # Applicant 

County 
 
PPNO 
Project Description 
 
Reason for Project Delay 

Extension Amount 
By Component 
PA&ED 
PS&E 
R/W 
CON 
TOTAL 

 
Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 
 

Ventura County Transportation 
Commission (VCTC) 
 
07-2385 
Montalvo Metrolink Station 
 

$0 
$0 
$0 
$810,572 
$810,572 

14 20 months 
 
02/28/2006  08/31/06 
 
Support 
 

 The Montalvo platform and station used by Metrolink for commuter rail services are complete.  However, 
the improvements to the Bristol Street crossing have not been completed due to drainage issues requiring 
the project to be redesigned, which increased the cost of the project.  VCTC recently secured federal funds 
to cover the additional costs.  VCTC is requesting an extension of 14 months to complete the 
improvements to the Bristol Street crossing.  The overall project is 90% complete. 
Additional time is needed to secure full funding of the project due to FHWA withdrawal of  
earmarked funds for grade separation. 

 

   


